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Project Budget  

• $20,600,000 (project budget includes all costs associated with the project, including 
design fees, permits, fees and construction)  

 
Projected Completion Date 

• Summer 2018 (dependent on weather, permits, etc.) 
 
Pre-Planning Work (already completed) 

• Geotechnical, arborist, site utility, boundary, topographical / hazardous material surveys 
• Community Meeting 1 – held November 18, 2015; introduction of architect and design 

team; outline of upcoming community engagement process. 
• Community Meeting 2 – held December 16, 2015; review of what was heard at 

November meeting and additional community feedback. 
• Community Meeting 3 – held March 16, 2016; concept design presented based on 

community feedback.  Community largely in favor of having an indoor gymnasium.  
Design team is working on a refined design that incorporates the indoor gym. 

 
Design and Planning Phase (November 2015 – Winter 2016) 

• Comments have been given back to architecture firm for revisions.  
• Next community meeting date TBD (late Summer 2016) to present revised concept 

plan. 
 
Construction Phase (Spring 2017 – Summer 2018) 

• Actual implementation and construction of the approved plan  
• Recreation center will close Spring 2017 (approximate) 

 
Contact Information 

• Brent Sisco, Landscape Architect (DPR)  brent.sisco@dc.gov (202) 615-9824 
• Project Website:  www.dgs.dc.gov/page/edgewood-recreation-center   
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